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MODIS L1 Integration: Summary Status
25 August 26 August 1999

L1B (PGE2)
— Version 2.2.0 (launch version) in DAAC
— Promote 2.2.0 to 5A ops by 27 Aug probably mid Sep. Waiting for test data from SDST

L1A and Geolocation (PGE1)
— Launch version in DAAC, promoted to 5A ops on 18 Aug

Cloud Mask (PGE3)
— Launch version in DAAC, promoting to 5A ops (expect 15 Sep: needs ECS 5A.01) probably late Sep
— Plan to use previous version (2.4.1) for MOSS 3

L1A Subsetter (PGE71)

— Completed, delivered to DAAC, ECS delivered ESDT in 4PY.11. Promote to 5A ops by mid Sep
Waiting for test data from SDST to promote to 5A ops

L1B Subsetter (PGE 2A)

— Launch version in DAAC, promoted to 4PY ops on 23 Jul. Expect promotion Promoted to 5A ops by
23 Aug
Testing
— Used L1B version 2.1.6 for MOSS 2. MOSS 2 completed
— MOSS 3 planned for 28-30 week of 27 Sep. MOSS 3 will probably not include PGE3 and PGE71




MODIS LI Integration
MASTER SCHEDULE
25 August 1999

W 730

August | September I October
ID__[Task Name 14l f2ofas]oef20|1]a]7 03] jrof2o]os]28]s]sfjefo]2]i5]8]anf2a]or]so]3]e]of12}i15
1 Terra Launch W
2 Terra launches from VAFB v 10/4
3 ECS Development v r\7
4 Release 5A into OPS 86
5 Release 5A.01 patch "m)
6 Release SA.02 patch v i v 9/15
7 MOSS Tests
'
8 MOSS 2 Dry Run (EDOS-DAAC test) v 7124 '
9 MOSS 2 takes place v—_v_] 7/28
10 MOSS 3 takes place v v 9/30
11 MODIS Level 18 (PGE 2) v
12 SDST development completed
13 Deliver from SDST to DAAC
14 Promote V2.1.6 to 4PY ops ______' 7113
15 Promote V2.2.0 to 5A ops ‘v a27
16 MCST develops L1B V2.2.2 (post-launch) r\7 _e#
17 MCST delivers LIB V2.2.2 to SDST % 1
18 [MODIS Level 1A and Geolocation (PGE 1)
19 LI A and Geo V2.1.1devt complete
20 DAAC promote to 4PY ops
21 Test dataset for L1A and Geo is ready
22 DAAC promote to Drop 5A ops v 8/18 ‘
23 | Cloud mask (PGE 3) f
24 SDST delivers V2.2 (ak.a 2.4.1) to DAAC 7
25 ECS generates ESDT for PGE55 b
26 DAAC promote to 4PY ops y

Page 1




MODIS L1 Integration
MASTER SCHEDULE
25 August 1999

August | September | October
ID_|Task Name 14 [17]20] 23|46 20 | 1 J4]7] 1013 [ 16| 19]/22 25|28 [31[3|6]9 [12 1518|2124 [27[30]3]6]9]12] 15
27 DAAC promote to 5A ops r\7 8131
28 |Level IA Subsetter (PGE 71) v
29 Complete Version 1.0
30 SDST delivers to DAAC
31 ECS generates ESDT for PGE71 _v 7115
32 DAAC promote to 5A ops 1v_v 9/16
33 |[Level 1B Subsetter (PGE 2A) 17
34 Version 1 .0 complete
35 Develop V2.0
36 Deliver V2.0 to DAAC (internally)
37 Promote V2.3 to ops v 7123
38 Promote V2.3 to 5A ops iv 4123
39 | DAAC Testing v __v:
40 4-day test dataset available HZJWM
41 B-day test dataset available V;__v 7130
42 12-day test dataset available %__W 8/5 !Z
43 Begin Yday test 7127
44 Joint MODAPS/GDAAC operational performanc v . v 817
45 EGS-I0 ‘ v 8123
46 | QA Data
47 QA Data processing
48 QA Data ingest into DAAC
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MODISLevel 1Integration | ssues

1926 August 1999
Item Responsible Due Date Comments
Person
1. Find out what the scheduleisfor F Bordi 15 Jul 99 The schedule for resolution of the four itemslisted is as follows:
resolution of the following ECS
problems at the GDAAC: Item 2.1: End of August — needs 5A.61 02 delivered 8/30 9/7
1. Production plan fails when
fractured datais received from Item 2.2: 15 September — needs 5A.02 delivered 945 9/7
EDOS.
2. Subscription Delivery Notice: (patch 5A.01 has been combined with 5A.02 and will be delivered on 7 Sep)
User string not being filled in
impacts cal/val of sensor.
3. Unableto delete Data Processing Item 2.4: this problem is expected to be fixed by the 5A.01 patch due at the end
Requests (DPRs) of August
4. Autosys job boxes not
completing. STATUS: OPEN
3:2. Level 1 product data volumes are Ed Masuoka EM sent e-mail to the discipline leads discussing the problem.
94GB above the 2/96 baseline. The and
volumeincreases are asfollows: 8GB | Bob Murphy REM has convened a meeting of the discipline leads for Jul 29
inL1A, 1GB in geolocation fields and
85GB inL1B. Arewein agreement Discipline leads met on 29 Jul. REM to write report and recommendations
that thiswill be handled by storing
L 1B for lessthan 6 months or is there EM to close out volumes and loads by end of August (maybe sooner)
another approach we should be
pursuing?

4.3. Externa data (GDAS) (MM) ESDIS has approved a CCR to support re-implementation of the ECS |
GDAS interface (NOAA changed the GRIB format without informing ESDIS of
the change). ECSisin the process of re-implementing the interface, but the
current development schedule does not have the changes completing until mid-
July. We are looking for other resourcesto bring this date in but haven't found
them yet.




(MM) The fix for the GDAS format change has been integrated into the 4PY and
5A baselines and is being tested. It will be released as a patch by 7/30

Delivery dateto DAAC is 36-Audg 7 Sep 99 as part of patch 5A-01 5A.02 |

STATUS: OPEN

5.4. DAAC support for PGE55

(MM) We may need to update the DAAC processing requirements to support |
PGED55, since it is my understanding that this PGE will be executed in the DAAC
to provide input to PGEO3 sometime in the near post-launch timeframe. Although
it is my understanding that the PGE does not have significant processing
requirements, adding the requirements may help mitigate the risk identified under
Item 7.

(MM) We are adding support for PGE 55. We (ESDIS and ECS Science Office)
need to work with the DAAC and MODI S to ensure that existing production rules
are adequate. These changes should be reflected in an update to the MODIS
Science Data Processing Software System Description and in the MODAPS SIPS
ICD.

EM needs to provide MFLOPS, /0O volumes and production rulesto MM, then

MM will prepare written response by-20-Aug to close out thisitem |

6:5. Establish policy and process to RE Murphy STATUS: OPEN |
release L1 software to the public.
#6. MCST isrequesting ECS generatea | B Berriman This new ESDT is acopy of the ECS core metadatainto an ASCI| file to support |

new ESDT for level 1B

MCST daily QA activities. The method replicates QA activities already
implemented at ECS by LDOPE

(BG) Mike Lindais developing the L1B ESDT for QA. Expect submittal by 4
Aug

The ESDT may already have been delivered. BGuenther and BV ollmer to check
by next meeting




EM will hold CCB meeting

STATUS: OPEN

8.7.  From ETE-4, MCST received no
Quick-look (EDS) data.

STATUS: CLOSED: expedited dataset was received On 8/18

9.8. Need to develop aversioning
approach for the L1B product

B Guenther

Assigned to B Barriman




